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1. Introduction

1.1 Background

Site Number: C5GE Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/11/2017 Start Date:

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to
Lake Michigan.  

1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.

1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel
preliminary reported that approximately 350lbs of chromium was released during the first 2 days. 
Hexavalent chromium's most sensitive targets are the respiratory, gastrointestinal, hematological, and
reproductive systems for human exposure.  Health effects are determined by how much, how long, and the
route of exposure.

According to U.S. Steel, the following happened at the plant:

"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the
Tin and Tin Free electroplating lines. The waste water is from the process used to treat the steel strip after
electroplating, and the rinse water from this process is conveyed via pipe to a dedicated treatment plant.
The preliminary investigation revealed that an expansion joint in the rinse water pipe failed and resulted in
the water being released to a different wastewater treatment plant and ultimately Burns Waterway through
an outfall. Upon detection of the release, notifications were made to the IDEM, the NRC, Coast Guard, and
the Porter County Sherriff; all production processes were shut down; and additional steps to mitigate the
impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of
material, and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste
water treatment plant to convert and aid in the removal of hexavalent chromium."

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of
hexavalent chromium were detected at the outfall and downstream to near the mouth of burns waterway to
Lake Michigan.  Once it reached the outfall it is not feasible to recover it as additional chemicals would have
to be added to the water and their toxicity prohibits use in the water body.  US Steel has stopped the active
release of chromium however residual may continue to be present. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to
the NRC(#1175399) at 0933 CDT on 4/11/17.  OSCs Beslow and Mendez along with USCG deployed to the
releases.  Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was
dispatched shortly thereafter.  USCG demobilized after determining the spill was in EPA jurisdiction,
however they issued a boater advisory to steer clear of the area.  The advisory was lifted as of 4/13/17.

After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the
wastewater treatment plants revealed that hexavalent chromium had migrated to a treatment plant that was
not equipped to treat it.

2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate
(CNa2S3).  This chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given
permission from IDEM to use this chemical in their treatment to help alleviate the immediate threat. It is
being used in limited quantities.  

Sampling of both the Burns Waterway and Lake Michigan has continued since 4/11/17.  Local water utility
Indiana American Water in Ogden Dunes shut down their intake on 4/11/17 and it continues to be shut
down.  Indiana American Water has indicated that they will not reopen their intake before Monday
(4/17/17).  NOAA and USFWS have provided ecological risk numbers as low as 2 ppb and as high as 20
ppb and ATSDR has provided a human health number of 6 ppb. Out of precaution, the National Park Service
has shut down the nearby lakefront and beaches. Currently four beaches (3 National Park Service and one
local (Ogden Dunes)) are closed.   Results of sampling on 4/11/17 indicated potentially harmful levels up to
2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were run at US Steel
on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for
hexavalent chrome on 4/11/17, the result was 990 ppb.

On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 14 sediment samples from various local beaches for laboratory analysis of hexavalent chromium
and total chromium. U.S. Steel continued monitoring its release from Outfall 004. Sample results for
hexavalent chromium were non­detect for all surface water sample points in Lake Michigan and in Burns
Waterway.   All other results are pending.

On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 16 sediment samples from the various local beaches within proximity to U.S. Steel for laboratory
analysis of hexavalent chromium and total chromium.  All results are pending.  EPA held a press briefing
just off site with several local and regional news outlets in attendance.

On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 16 sediment samples from the various local beaches within proximity to U.S. Steel for laboratory
analysis of hexavalent chromium and total chromium. Sample results for total chromium in surface water
came back as low or non­detects in Lake Michigan and Burns Ditch. Sample results for hexavalent
chromium in the sediment samples from the local beaches came back non­detect.   Water samples for total
chromium resulted in no detects above the reporting limit of 10 ppb.  Hexavalent chrome results for all water
samples are pending.  U.S. Steel began a heavily monitored re­start process of their plating operations, and
will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and
EPA will monitor this process closely.

On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and
downstream of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel
and EPA also collected sediment samples from the various local beaches within proximity to U.S. Steel for
laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA continued monitoring
Outfall 004 with a water quality meter. 

On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START
continued sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water
quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.  New water samples for total chromium resulted in no detects above the
reporting limit of 10 ppb US Steel continues to phase in their processes, restarting sections of their plant. 

On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START
continued sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water
quality parameters both from shore and by small vessel water craft.  Water samples for total chromium
resulted in no detects above the reporting limit of 10 ppb. All results from water samples taken the last 3
days have shown hexavalent chromium below EPA’s method detection limit of 1 part per billion. At
approximately 10:20, US Steel's "Tin Line" process has been restarted and is the first area with chrome
utilized in their process to go back online.  At approximately 12:00, US Steel's "Chrome Line" process has
been restarted.

Data, maps and other information can be found on the EPA OSC
website: response.epa.gov/USSteelHexavalentChrome

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Hexavalent Chromium Liquid TBD
Natural dilution and water
motion

 Contaminated
sediment

Sediment TBD TBD

2.2 Planning Section

2.2.1 Anticipated Activities
Provide sufficient information to NPS and Indiana American Water in order for them to reopen operations
Continued monitoring and oversight of US Steel plant operations re­start
Continued community and press engagement to provide the most up to date information in a timely manner
2.2.1.1 Planned Response Activities
Continued sampling in the Burns Waterway, Lake Michigan and along multiple beach areas.  
Continue to monitor water quality parameters for abnormalities at 004 outfall and points toward Lake
Michigan
2.2.1.2 Next Steps
Reopen beaches and water intake
Engage enforcement authorities for followup
2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not
feasible. 

2.3 Logistics Section

Command and collaboration has been coordinated at US Steel facilities.  Regular sampling of sediment and
water will continue.  US EPA has mobilized START to aid in sampling and data efforts. 

2.4 Finance Section

2.4.1 Narrative
See table below for information

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $10,000.00 $10,000.00 $0.00 0.00%

Intramural Costs

Total Site Costs $10,000.00 $10,000.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Andrew Maguire
2.5.2 Liaison Officer
OSC Andrew Maguire
2.5.3 Information Officer
OSC Andrew Maguire

3. Participating Entities

3.1 Unified Command
EPA, IDEM, US Steel

3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 

4. Personnel On Site

EPA: 2

START: 4

5. Definition of Terms

FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background
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D.O. Number: Action Memo Date:
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1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to
Lake Michigan.  

1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.

1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel
preliminary reported that approximately 350lbs of chromium was released during the first 2 days. 
Hexavalent chromium's most sensitive targets are the respiratory, gastrointestinal, hematological, and
reproductive systems for human exposure.  Health effects are determined by how much, how long, and the
route of exposure.

According to U.S. Steel, the following happened at the plant:

"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the
Tin and Tin Free electroplating lines. The waste water is from the process used to treat the steel strip after
electroplating, and the rinse water from this process is conveyed via pipe to a dedicated treatment plant.
The preliminary investigation revealed that an expansion joint in the rinse water pipe failed and resulted in
the water being released to a different wastewater treatment plant and ultimately Burns Waterway through
an outfall. Upon detection of the release, notifications were made to the IDEM, the NRC, Coast Guard, and
the Porter County Sherriff; all production processes were shut down; and additional steps to mitigate the
impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of
material, and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste
water treatment plant to convert and aid in the removal of hexavalent chromium."

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of
hexavalent chromium were detected at the outfall and downstream to near the mouth of burns waterway to
Lake Michigan.  Once it reached the outfall it is not feasible to recover it as additional chemicals would have
to be added to the water and their toxicity prohibits use in the water body.  US Steel has stopped the active
release of chromium however residual may continue to be present. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to
the NRC(#1175399) at 0933 CDT on 4/11/17.  OSCs Beslow and Mendez along with USCG deployed to the
releases.  Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was
dispatched shortly thereafter.  USCG demobilized after determining the spill was in EPA jurisdiction,
however they issued a boater advisory to steer clear of the area.  The advisory was lifted as of 4/13/17.

After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the
wastewater treatment plants revealed that hexavalent chromium had migrated to a treatment plant that was
not equipped to treat it.

2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate
(CNa2S3).  This chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given
permission from IDEM to use this chemical in their treatment to help alleviate the immediate threat. It is
being used in limited quantities.  

Sampling of both the Burns Waterway and Lake Michigan has continued since 4/11/17.  Local water utility
Indiana American Water in Ogden Dunes shut down their intake on 4/11/17 and it continues to be shut
down.  Indiana American Water has indicated that they will not reopen their intake before Monday
(4/17/17).  NOAA and USFWS have provided ecological risk numbers as low as 2 ppb and as high as 20
ppb and ATSDR has provided a human health number of 6 ppb. Out of precaution, the National Park Service
has shut down the nearby lakefront and beaches. Currently four beaches (3 National Park Service and one
local (Ogden Dunes)) are closed.   Results of sampling on 4/11/17 indicated potentially harmful levels up to
2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were run at US Steel
on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for
hexavalent chrome on 4/11/17, the result was 990 ppb.

On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 14 sediment samples from various local beaches for laboratory analysis of hexavalent chromium
and total chromium. U.S. Steel continued monitoring its release from Outfall 004. Sample results for
hexavalent chromium were non­detect for all surface water sample points in Lake Michigan and in Burns
Waterway.   All other results are pending.

On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 16 sediment samples from the various local beaches within proximity to U.S. Steel for laboratory
analysis of hexavalent chromium and total chromium.  All results are pending.  EPA held a press briefing
just off site with several local and regional news outlets in attendance.

On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 16 sediment samples from the various local beaches within proximity to U.S. Steel for laboratory
analysis of hexavalent chromium and total chromium. Sample results for total chromium in surface water
came back as low or non­detects in Lake Michigan and Burns Ditch. Sample results for hexavalent
chromium in the sediment samples from the local beaches came back non­detect.   Water samples for total
chromium resulted in no detects above the reporting limit of 10 ppb.  Hexavalent chrome results for all water
samples are pending.  U.S. Steel began a heavily monitored re­start process of their plating operations, and
will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and
EPA will monitor this process closely.

On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and
downstream of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel
and EPA also collected sediment samples from the various local beaches within proximity to U.S. Steel for
laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA continued monitoring
Outfall 004 with a water quality meter. 

On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START
continued sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water
quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.  New water samples for total chromium resulted in no detects above the
reporting limit of 10 ppb US Steel continues to phase in their processes, restarting sections of their plant. 

On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START
continued sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water
quality parameters both from shore and by small vessel water craft.  Water samples for total chromium
resulted in no detects above the reporting limit of 10 ppb. All results from water samples taken the last 3
days have shown hexavalent chromium below EPA’s method detection limit of 1 part per billion. At
approximately 10:20, US Steel's "Tin Line" process has been restarted and is the first area with chrome
utilized in their process to go back online.  At approximately 12:00, US Steel's "Chrome Line" process has
been restarted.

Data, maps and other information can be found on the EPA OSC
website: response.epa.gov/USSteelHexavalentChrome

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Hexavalent Chromium Liquid TBD
Natural dilution and water
motion

 Contaminated
sediment

Sediment TBD TBD

2.2 Planning Section

2.2.1 Anticipated Activities
Provide sufficient information to NPS and Indiana American Water in order for them to reopen operations
Continued monitoring and oversight of US Steel plant operations re­start
Continued community and press engagement to provide the most up to date information in a timely manner
2.2.1.1 Planned Response Activities
Continued sampling in the Burns Waterway, Lake Michigan and along multiple beach areas.  
Continue to monitor water quality parameters for abnormalities at 004 outfall and points toward Lake
Michigan
2.2.1.2 Next Steps
Reopen beaches and water intake
Engage enforcement authorities for followup
2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not
feasible. 

2.3 Logistics Section

Command and collaboration has been coordinated at US Steel facilities.  Regular sampling of sediment and
water will continue.  US EPA has mobilized START to aid in sampling and data efforts. 

2.4 Finance Section

2.4.1 Narrative
See table below for information

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $10,000.00 $10,000.00 $0.00 0.00%

Intramural Costs

Total Site Costs $10,000.00 $10,000.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Andrew Maguire
2.5.2 Liaison Officer
OSC Andrew Maguire
2.5.3 Information Officer
OSC Andrew Maguire

3. Participating Entities

3.1 Unified Command
EPA, IDEM, US Steel

3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 

4. Personnel On Site

EPA: 2

START: 4

5. Definition of Terms

FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

U.S. Steel Hexavalent Chrome Release ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
U.S. Steel Hexavalent Chrome Release
C5GE
Portage, IN 
Latitude: 41.6308094 Longitude: ­87.1760551 

To: Dan Plath, National Park Service
David Greinke, IDEM
Kenya Johnson, American Water
Harry Atkinson, IDEM
Aaron Green, IDEM
Rex Osborn, IDEM
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Mike Bryant, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Carol Ropski, U.S. EPA
Brian Schlieger, U.S. EPA
Jaime Brown, U.S. EPA
Mindy Clements, U.S. EPA
Charlie Gebien, U.S. EPA

From: Andrew Maguire, On­Scene Coordinator 

Date: 4/17/2017 

Reporting Period:

1. Introduction

1.1 Background

Site Number: C5GE Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/11/2017 Start Date:

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to
Lake Michigan.  

1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.

1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel
preliminary reported that approximately 350lbs of chromium was released during the first 2 days. 
Hexavalent chromium's most sensitive targets are the respiratory, gastrointestinal, hematological, and
reproductive systems for human exposure.  Health effects are determined by how much, how long, and the
route of exposure.

According to U.S. Steel, the following happened at the plant:

"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the
Tin and Tin Free electroplating lines. The waste water is from the process used to treat the steel strip after
electroplating, and the rinse water from this process is conveyed via pipe to a dedicated treatment plant.
The preliminary investigation revealed that an expansion joint in the rinse water pipe failed and resulted in
the water being released to a different wastewater treatment plant and ultimately Burns Waterway through
an outfall. Upon detection of the release, notifications were made to the IDEM, the NRC, Coast Guard, and
the Porter County Sherriff; all production processes were shut down; and additional steps to mitigate the
impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of
material, and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste
water treatment plant to convert and aid in the removal of hexavalent chromium."

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of
hexavalent chromium were detected at the outfall and downstream to near the mouth of burns waterway to
Lake Michigan.  Once it reached the outfall it is not feasible to recover it as additional chemicals would have
to be added to the water and their toxicity prohibits use in the water body.  US Steel has stopped the active
release of chromium however residual may continue to be present. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to
the NRC(#1175399) at 0933 CDT on 4/11/17.  OSCs Beslow and Mendez along with USCG deployed to the
releases.  Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was
dispatched shortly thereafter.  USCG demobilized after determining the spill was in EPA jurisdiction,
however they issued a boater advisory to steer clear of the area.  The advisory was lifted as of 4/13/17.

After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the
wastewater treatment plants revealed that hexavalent chromium had migrated to a treatment plant that was
not equipped to treat it.

2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate
(CNa2S3).  This chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given
permission from IDEM to use this chemical in their treatment to help alleviate the immediate threat. It is
being used in limited quantities.  

Sampling of both the Burns Waterway and Lake Michigan has continued since 4/11/17.  Local water utility
Indiana American Water in Ogden Dunes shut down their intake on 4/11/17 and it continues to be shut
down.  Indiana American Water has indicated that they will not reopen their intake before Monday
(4/17/17).  NOAA and USFWS have provided ecological risk numbers as low as 2 ppb and as high as 20
ppb and ATSDR has provided a human health number of 6 ppb. Out of precaution, the National Park Service
has shut down the nearby lakefront and beaches. Currently four beaches (3 National Park Service and one
local (Ogden Dunes)) are closed.   Results of sampling on 4/11/17 indicated potentially harmful levels up to
2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were run at US Steel
on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for
hexavalent chrome on 4/11/17, the result was 990 ppb.

On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 14 sediment samples from various local beaches for laboratory analysis of hexavalent chromium
and total chromium. U.S. Steel continued monitoring its release from Outfall 004. Sample results for
hexavalent chromium were non­detect for all surface water sample points in Lake Michigan and in Burns
Waterway.   All other results are pending.

On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 16 sediment samples from the various local beaches within proximity to U.S. Steel for laboratory
analysis of hexavalent chromium and total chromium.  All results are pending.  EPA held a press briefing
just off site with several local and regional news outlets in attendance.

On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 16 sediment samples from the various local beaches within proximity to U.S. Steel for laboratory
analysis of hexavalent chromium and total chromium. Sample results for total chromium in surface water
came back as low or non­detects in Lake Michigan and Burns Ditch. Sample results for hexavalent
chromium in the sediment samples from the local beaches came back non­detect.   Water samples for total
chromium resulted in no detects above the reporting limit of 10 ppb.  Hexavalent chrome results for all water
samples are pending.  U.S. Steel began a heavily monitored re­start process of their plating operations, and
will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and
EPA will monitor this process closely.

On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and
downstream of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel
and EPA also collected sediment samples from the various local beaches within proximity to U.S. Steel for
laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA continued monitoring
Outfall 004 with a water quality meter. 

On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START
continued sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water
quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.  New water samples for total chromium resulted in no detects above the
reporting limit of 10 ppb US Steel continues to phase in their processes, restarting sections of their plant. 

On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START
continued sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water
quality parameters both from shore and by small vessel water craft.  Water samples for total chromium
resulted in no detects above the reporting limit of 10 ppb. All results from water samples taken the last 3
days have shown hexavalent chromium below EPA’s method detection limit of 1 part per billion. At
approximately 10:20, US Steel's "Tin Line" process has been restarted and is the first area with chrome
utilized in their process to go back online.  At approximately 12:00, US Steel's "Chrome Line" process has
been restarted.

Data, maps and other information can be found on the EPA OSC
website: response.epa.gov/USSteelHexavalentChrome

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Hexavalent Chromium Liquid TBD
Natural dilution and water
motion

 Contaminated
sediment

Sediment TBD TBD

2.2 Planning Section

2.2.1 Anticipated Activities
Provide sufficient information to NPS and Indiana American Water in order for them to reopen operations
Continued monitoring and oversight of US Steel plant operations re­start
Continued community and press engagement to provide the most up to date information in a timely manner
2.2.1.1 Planned Response Activities
Continued sampling in the Burns Waterway, Lake Michigan and along multiple beach areas.  
Continue to monitor water quality parameters for abnormalities at 004 outfall and points toward Lake
Michigan
2.2.1.2 Next Steps
Reopen beaches and water intake
Engage enforcement authorities for followup
2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not
feasible. 

2.3 Logistics Section

Command and collaboration has been coordinated at US Steel facilities.  Regular sampling of sediment and
water will continue.  US EPA has mobilized START to aid in sampling and data efforts. 

2.4 Finance Section

2.4.1 Narrative
See table below for information

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $10,000.00 $10,000.00 $0.00 0.00%

Intramural Costs

Total Site Costs $10,000.00 $10,000.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Andrew Maguire
2.5.2 Liaison Officer
OSC Andrew Maguire
2.5.3 Information Officer
OSC Andrew Maguire

3. Participating Entities

3.1 Unified Command
EPA, IDEM, US Steel

3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 

4. Personnel On Site

EPA: 2

START: 4

5. Definition of Terms

FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/USSteelHexavalentChrome


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

U.S. Steel Hexavalent Chrome Release ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
U.S. Steel Hexavalent Chrome Release
C5GE
Portage, IN 
Latitude: 41.6308094 Longitude: ­87.1760551 

To: Dan Plath, National Park Service
David Greinke, IDEM
Kenya Johnson, American Water
Harry Atkinson, IDEM
Aaron Green, IDEM
Rex Osborn, IDEM
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Mike Bryant, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Carol Ropski, U.S. EPA
Brian Schlieger, U.S. EPA
Jaime Brown, U.S. EPA
Mindy Clements, U.S. EPA
Charlie Gebien, U.S. EPA

From: Andrew Maguire, On­Scene Coordinator 

Date: 4/17/2017 

Reporting Period:

1. Introduction

1.1 Background

Site Number: C5GE Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/11/2017 Start Date:

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to
Lake Michigan.  

1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.

1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel
preliminary reported that approximately 350lbs of chromium was released during the first 2 days. 
Hexavalent chromium's most sensitive targets are the respiratory, gastrointestinal, hematological, and
reproductive systems for human exposure.  Health effects are determined by how much, how long, and the
route of exposure.

According to U.S. Steel, the following happened at the plant:

"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the
Tin and Tin Free electroplating lines. The waste water is from the process used to treat the steel strip after
electroplating, and the rinse water from this process is conveyed via pipe to a dedicated treatment plant.
The preliminary investigation revealed that an expansion joint in the rinse water pipe failed and resulted in
the water being released to a different wastewater treatment plant and ultimately Burns Waterway through
an outfall. Upon detection of the release, notifications were made to the IDEM, the NRC, Coast Guard, and
the Porter County Sherriff; all production processes were shut down; and additional steps to mitigate the
impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of
material, and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste
water treatment plant to convert and aid in the removal of hexavalent chromium."

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of
hexavalent chromium were detected at the outfall and downstream to near the mouth of burns waterway to
Lake Michigan.  Once it reached the outfall it is not feasible to recover it as additional chemicals would have
to be added to the water and their toxicity prohibits use in the water body.  US Steel has stopped the active
release of chromium however residual may continue to be present. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to
the NRC(#1175399) at 0933 CDT on 4/11/17.  OSCs Beslow and Mendez along with USCG deployed to the
releases.  Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was
dispatched shortly thereafter.  USCG demobilized after determining the spill was in EPA jurisdiction,
however they issued a boater advisory to steer clear of the area.  The advisory was lifted as of 4/13/17.

After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the
wastewater treatment plants revealed that hexavalent chromium had migrated to a treatment plant that was
not equipped to treat it.

2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate
(CNa2S3).  This chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given
permission from IDEM to use this chemical in their treatment to help alleviate the immediate threat. It is
being used in limited quantities.  

Sampling of both the Burns Waterway and Lake Michigan has continued since 4/11/17.  Local water utility
Indiana American Water in Ogden Dunes shut down their intake on 4/11/17 and it continues to be shut
down.  Indiana American Water has indicated that they will not reopen their intake before Monday
(4/17/17).  NOAA and USFWS have provided ecological risk numbers as low as 2 ppb and as high as 20
ppb and ATSDR has provided a human health number of 6 ppb. Out of precaution, the National Park Service
has shut down the nearby lakefront and beaches. Currently four beaches (3 National Park Service and one
local (Ogden Dunes)) are closed.   Results of sampling on 4/11/17 indicated potentially harmful levels up to
2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were run at US Steel
on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for
hexavalent chrome on 4/11/17, the result was 990 ppb.

On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 14 sediment samples from various local beaches for laboratory analysis of hexavalent chromium
and total chromium. U.S. Steel continued monitoring its release from Outfall 004. Sample results for
hexavalent chromium were non­detect for all surface water sample points in Lake Michigan and in Burns
Waterway.   All other results are pending.

On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 16 sediment samples from the various local beaches within proximity to U.S. Steel for laboratory
analysis of hexavalent chromium and total chromium.  All results are pending.  EPA held a press briefing
just off site with several local and regional news outlets in attendance.

On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START collected 174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream
of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also
collected 16 sediment samples from the various local beaches within proximity to U.S. Steel for laboratory
analysis of hexavalent chromium and total chromium. Sample results for total chromium in surface water
came back as low or non­detects in Lake Michigan and Burns Ditch. Sample results for hexavalent
chromium in the sediment samples from the local beaches came back non­detect.   Water samples for total
chromium resulted in no detects above the reporting limit of 10 ppb.  Hexavalent chrome results for all water
samples are pending.  U.S. Steel began a heavily monitored re­start process of their plating operations, and
will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and
EPA will monitor this process closely.

On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA
START continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and
downstream of Outfall 004, for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel
and EPA also collected sediment samples from the various local beaches within proximity to U.S. Steel for
laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA continued monitoring
Outfall 004 with a water quality meter. 

On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START
continued sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water
quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.  New water samples for total chromium resulted in no detects above the
reporting limit of 10 ppb US Steel continues to phase in their processes, restarting sections of their plant. 

On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START
continued sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water
quality parameters both from shore and by small vessel water craft.  Water samples for total chromium
resulted in no detects above the reporting limit of 10 ppb. All results from water samples taken the last 3
days have shown hexavalent chromium below EPA’s method detection limit of 1 part per billion. At
approximately 10:20, US Steel's "Tin Line" process has been restarted and is the first area with chrome
utilized in their process to go back online.  At approximately 12:00, US Steel's "Chrome Line" process has
been restarted.

Data, maps and other information can be found on the EPA OSC
website: response.epa.gov/USSteelHexavalentChrome

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Hexavalent Chromium Liquid TBD
Natural dilution and water
motion

 Contaminated
sediment

Sediment TBD TBD

2.2 Planning Section

2.2.1 Anticipated Activities
Provide sufficient information to NPS and Indiana American Water in order for them to reopen operations
Continued monitoring and oversight of US Steel plant operations re­start
Continued community and press engagement to provide the most up to date information in a timely manner
2.2.1.1 Planned Response Activities
Continued sampling in the Burns Waterway, Lake Michigan and along multiple beach areas.  
Continue to monitor water quality parameters for abnormalities at 004 outfall and points toward Lake
Michigan
2.2.1.2 Next Steps
Reopen beaches and water intake
Engage enforcement authorities for followup
2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not
feasible. 

2.3 Logistics Section

Command and collaboration has been coordinated at US Steel facilities.  Regular sampling of sediment and
water will continue.  US EPA has mobilized START to aid in sampling and data efforts. 

2.4 Finance Section

2.4.1 Narrative
See table below for information

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $10,000.00 $10,000.00 $0.00 0.00%

Intramural Costs

Total Site Costs $10,000.00 $10,000.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Andrew Maguire
2.5.2 Liaison Officer
OSC Andrew Maguire
2.5.3 Information Officer
OSC Andrew Maguire

3. Participating Entities

3.1 Unified Command
EPA, IDEM, US Steel

3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 

4. Personnel On Site

EPA: 2

START: 4

5. Definition of Terms

FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/USSteelHexavalentChrome

